From: Clarke, Kevin

To: Tsiamis, Christos
Cc: "Robert W. Schick, P.E (rxschick@gw.dec.state.ny.us)"; "King, Christopher (Law)"; Carr, Brian; Licata. Angela;

Moriarty, Kenneth; "Gary Kline (gekline@gw.dec.state.ny.us)"; Reddy. Kedari; Degueldre, Lindsay; Levine
Robin; Taylor, Janice B.; Cavy Chu (chuca@ddc.nyc.gov)

Subject: Gowanus Superfund UAO Monthly Report November 2015
Date: Monday, November 16, 2015 7:00:55 PM

Attachments: 20151116 Monthly Progress Report Gowanus UAO Nov 2015.pdf
Christos:

Attached is the Monthly Progress Report for November 2015 as required by the Gowanus UAO. Hard
copies are in the mail. Please let me know if you have any questions or comments.
Thank you,

Kevin

KevVIN CLARKE, P.E. | PORTFOLIO MANAGER |
NYC EnviRoNMENTAL ProTECTION | (O) 718 595 5995 | (C) 347-461-7400 | KCLARKE@DEP.NYC.GOV
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Environmental
Protection

Emily Lloyd
Commissioner

Kevin Clarke, P.E.
Portfolio Manager
Bureau of Engineering,
Design & Construction
kclarke @dep.nyc.gov

96-05 Horace Harding
Expressway, 4™ Floor
Corona, NY 11368
T: (718) 595-5995
F: (718) 595-5997

November 16, 2015

Mr. Christos Tsiamis

Remedial Project Manager — Gowanus Canal Site
Emergency and Remedial Response Division
U.S. Environmental Protection Agency, Region 2
290 Broadway, 20th Floor

New York, New York 10007-1866

Dear Mr. Tsiamis:

Pursuant to Section 76 of the Administrative Order for Remedial Design (Order), the
New York City Department of Environmental Protection (NYCDEP) submits this
monthly progress report for the Gowanus Canal Remedial Design (RD) for the period
of October 17, 2015 through November 16, 2015 to the United States Environmental
Protection Agency (EPA). In accordance with Section 76 of the Order, this progress
report is divided into the following sections:

1.

Significant developments during the previous month, including the actions
taken to comply with the Order and any problems encountered during the
previous month.

Analytical data received by the City of New York during the previous month.
Developments anticipated during the next reporting period, including a
schedule of actions to be performed, problems anticipated, and planned
resolution of past or anticipated problems.

Significant developments during the previous month, including the
actions taken to comply with the Order, and any problems encountered
during the previous month:

a) CSO retention tanks:

i.  NYCDEP continued to prepare technical memoranda to
support and to advance the designs presented in the Draft
Preliminary Remedial Design Reports submitted to EPA on
June 30, 2015.

it.  On October 8, 2015, EPA requested additional information to
support its review of the documents submitted by NYCDEP in
June and September 2015. On October 22, 2015, NYCDEP
provided the requested information including but not limited to
clarification on geotechnical data and utility mapping included
in the June 30, 2015 submittals. NYCDEP also provided
hydraulic profiles for the Facilities at RH-3 and RH-4 and
addressed EPA’s prior comments on the Short List of Potential
Sites Technical Memorandum.





b)

d)

iii.  On September 14, EPA requested NYCDEP prepare and
submit a Preliminary Remedial Design Report for the RH-4
Site. On November 10, 2015, NYCDEP submitted this report
to EPA.

Bridge Repair — All three Gowanus Bridges (Union, Carroll and 3™ St)
remain operational, and can be opened for marine vessels with prior
notification. The City is exploring options to address the subaqueous cable
(or cables) for the 3™ Street Bridge that was recently damaged.

High Level Storm Sewers (HLSS) — NYCDEP continued to evaluate the
HLSS sewershed to determine the best locations for the pilot of the vortex
separator units. NYCDEP also continued to develop the scope for the
HLSS monitoring and evaluation program.

Sponge Park — On June 5, 2015, NYCDEP submitted a response to EPA’s
comments on the design drawings and specifications for the Sponge Park
Project. At the June 18, 2015 workshop, NYCDEP and EPA discussed the
project status and schedule. On September 16, 2015, NYCDEP responded
to EPA’s request for additional information. In addition, NYCDEP
submitted a revised weir cover design to EPA on November 3, 2015.

1* Street Turning Basin — NYC Department of Design and Construction
(NYCDDOC) attended the National Grid Remedial Design Quarterly
Update meeting on October 19, 2015. NYCDDC’s consultant AKRF
issued a Technical Memorandum providing a summary of design
complications and restoration alternatives on November 12, 2015 to
NYCDDC for review.

Analytical data received by the City of New York during the previous month:

a) NYCDEP continued monitoring daily flow rates for the Flushing Tunnel to support the

LTCP and CERCLA performance standards refinement efforts.

Developments anticipated during the next reporting period, including a schedule of
actions to be performed, anticipated problems and planned resolutions of past or
anticipated problems:

a)

b)

CSO Retention Tanks - NYCDEP will continue to review proposals submitted for the
remedial design services contract procurement.

Bridge Repair — No work is scheduled to be performed in the Canal next period. NYC
Department of Transportation requested that EPA provide drawings of proposed
dredging, capping and bulkhead reconstruction operations to take place in the areas near
the City-owned bridges, when available.

High Level Storm Sewers — NYCDEP will continue to evaluate potential locations for the
pilot vortex separator units and to develop the scope of the monitoring and evaluation

2





d) 1% Street Turning Basin —- NYCDDC will submit a technical memorandum providing a
summary of design complications and restoration alternatives to EPA for its evaluation.

If you have any questions regarding this progress report, please do not hesitate to contact me by
phone at 718-595-5995, or by email, at kclarke@dep.nyc.gov.

Sincerely,

Kevin Clarke, P.E.
Project Coordinator
Gowanus Superfund UAO





CC:

Kenneth Moriarty, P.E., Acting Assistant Commissioner, NYCDEP

Robin Levine, Acting General Counsel, NYCDEP

Christopher King, Senior Counsel, Environmental Law Division, NYC Law Department
Janice Taylor, Assistant Counsel, Bureau of Legal Affairs, NYCDEP

Kedari Reddy, Office of Environmental Compliance and Assessment, NYCDOT

Cavy Chu, P.E., Environmental Unit Section Chief, Program Management Div., NYCDDC

Chief, New York / Caribbean Superfund Branch

Office of Regional Counsel

United States Environmental Protection Agency, Region 2
290 Broadway, 17th Floor

New York, NY 10007-1866

Attn: Gowanus Canal Superfund Site Attorney

Director, Division of Environmental Remediation

New York State Department of Environmental Conservation
625 Broadway, 12th Floor

Albany, NY 12233-7011

Attn: Gowanus Canal Superfund Site






